25X1

25X1

25X1

25X1

25X1
25X1

Approved For Release 2009/08/06 : CIA-RDP87-00352R000100100010-6
CONFIDENTTIAL

20 October 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM: Daniel C. King
Director of Logistiecs

SUBJECT: Report of Significant Logistics Activities for
Period Ending 20 October 1983 |

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred During.
the Preceding Week:

a. New Building Project Office Activities:

Roads - On 17 October 1983, the design consultant to
the Virginia Department of Highways and Transportation officially
began work on the roads study.

Community Relations - On 13 October 1983, at the
request of local citizens, the Chief and Deputy Chief of the New
Building Project Office met with citizen representatives to
discuss Agency parking. While a number of citizens still have
concerns regarding possible overflow parking on the streets, the
adversarial relationship noted in June was not present. The

discussion that was held was both rational and objective.

Sewage Station Upgrade - Tentative agreements have been
reached with Fairfax County whereby the Agency will deliver a
design and funding to the County for the pumping station improve-

ments. The County will then contract and manage the work.

b. Ames Building Lobby: Approval has been given by the
owners of the Ames Building for upgrading the lobby. No date has
been set for starting this project.[::::j
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for Period Ending 20 October 1983

c. Northeast Entrance - Headquarters: On 18 October 1983,
Office of Logisties (OL) representatives held a preconstruction
meeting with Tri State, the company awarded the contract to
modify the existing doors for the handicapped at the Northeast
entrance. The nonelectrical doors on the left side of the

entrance will be replaced with electrical doors to accommodate
the handicapped. Work is scheduled to begin on 31 October 1983.

d. Deputy Directorate of Intelligence (DDI) Buyout of NBI

Equipment: A meeting was held between OL, ODP, and DDI regarding

the possibility of purchasing the entire population of NBI hardware
and software within the DDI. Analysis of a previous NBI buyout
proposal indicated that the proposal was not as attractive as was
anticipated. Several issues are currently being pursued before

any further buyout proposals can be examined. Among these issues
are, (1) purchase of current models of NBI equipment in the DDI,
(2) purchase of upgraded NBI models and, (3) conversion to the
Agency standard Wang. A follow-up meeting will occur on

Friday, 21 October 1983.[:::::]
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3. Significant Events Anticipated During the Coming Week:

25X1 None.

25X1

.FbuDaniel C. King

3
CONFIDENTTIAL

P . Approved For Release 2009/08/06 : CIA-RDP87-00352R000100100010-6



